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ISSUE: 
 
Attached is a vote box for one Traffic Congestion Relief (TCRP) project allocation request to    
“reallocate” $1,431,000 in previously allocated TCRP funding for the project identified.   
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) consider this allocation request. 
 
BACKGROUND: 
 
On September 28, 2000, the Commission adopted the TCRP Guidelines (Guidelines) under 
Resolution G-00-23.  Section 3.3 of the Guidelines outline states allocated TCRP funds be available 
for expenditure and reimbursement for up to five years after the date of the allocation. 
 
TCRP funding is derived from Proposition 42.  However, this funding was partially suspended in   
FY 2003-04 and fully suspended in FY 2004-05 in response to the fiscal crisis experienced by the 
State at that time.  In response to the future availability of TCRP funds being in doubt, both applicant 
and implementing agencies decelerated the expenditure rate of some projects and/or in some cases 
suspended all activities pending future funds becoming available.  In FY 2005-06, Proposition 42 
funds were restored and projects are once again proceeding.   
 
Initial allocations of TCRP funds were made beginning in September 2000. The unspent portions of 
those early allocations started to expire in September 2005.  Projects ready to continue are at risk of 
further delays and incurring higher costs if these expiring allocations are not reallocated.  Allocations 
for projects not ready to proceed can be allowed to expire and reallocated at a future time when 
justified. 
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The following is the project ready to proceed, or will continue to need, previously allocated TCRP 
funds set to expire at the end of December 2005: 
 

• $1,431,000 – Project #30 – Implementation of commuter rail passenger service from 
Cloverdale south to San Rafael and Larkspur in Marin and Sonoma Counties. 

 
Approval of this reallocation request extends the availability of the TCRP funds, and allows this 
TCRP project to continue to expend funds beyond the current five-year time limit. 

 
Justification: 
 
TCRP #30 
The significant part of the delay in expending the allocation for Project Approval and Environmental 
Document (PA&ED) was due to the time needed to complete both the Draft Environmental Impact 
Report (DEIR) and Draft Environmental Impact Statement (DEIS).  It is expected that the DEIR will 
be certified in 2006.  Due to the time required for the DEIS review by the Federal Transit 
Administration this phase is not expected to be complete until January 2007.  An application 
amendment to extend the completion date of PA&ED to January 2007 was approved by the 
Commission in May 2005, this allocation request ensures the funds are available for continued 
reimbursement of eligible costs. 
 
FINANCIAL RESOLUTION 
 
Resolved That:  
The project(s), as component phases or in their entirety, appear under Government Code Section 
14556.40(a) and are entitled to participate in this allocation amendment.  
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
Attachment 
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 Project # 
Allocation Amount 

Implementing Agency 
District-County 

 
 

 
BREF # and Project Description 

Description of Allocation 

 
 

 
 

 
Item # 

Program Code 

 
  

Total 
Allocation 
Amount 
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1 
$1,431,000 

Sonoma Marin Area 
Rail Transit District 
04 – Marin/Sonoma 

 
Project #30 – Implementation of commuter rail passenger service from 
Cloverdale south to San Rafael and Larkspur in Marin and Sonoma 
Counties. 
 
Establish commuter rail operations on former Northwestern Pacific/Southern 
Pacific (SP) tracks from Cloverdale to San Rafael in Sonoma and Marin 
Counties. 
 
Re-allocate $1,431,000 in previously allocated TCRP funding.  

  
Chapter 91 of 
the Statutes of 

2000 
 

899-3007 
30.10.710.010 

 
 
 
 
 
 

$1,431,000 
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